
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

8:26 PM
Run date

Time

Reviewer: Jefferson, Paul 11-Apr-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Gagnier, Pamela
Diary #: 014 Date: 09-Jun-2013 Sunday

Approved Date:

Shift Hours: 07:00 AM 07:30 PM Break: Over Time:

Const Calendar Day: 370

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

E2 Shear Key Modifications

CCO 325 - Conco not on site today.

Penhal - CCO 326 - S. Calderon (LBRJRN) 12 OT Hrs. Crew is coring at E2W additional core - Penhal
has cored approximately 1.5' to 2' since Friday 6/7/13. Penhal is coring through a horizonal transverse
#43 - core sections are being broken into pieces and then removed because is attached to #43 rebar.
Penhal occasionally has to remove drill shaft from hole, core smaller hole to remove broken coring bits,
concrete and #57 rebar that continuously get caught up in hole. Penhal is approximately 12 feet into cross
beam. Discussed situation with B. Casey - we will discuss with designers tomorrow to decide if relocating
the hole is an option. As of 4pm today Penhal has cored to approximately 13.5'.

ECO Bay - CCO 326 - On site doing SWPPP for Penhal. See B. Wolcott diary for labor & equipment.

CCO 327 - ABF - 1 ironworkers on site supporting subs. L. Gatos is ABF engineer supervising this work.

ABF Equipment:
60 Ton Hydro Crane 12 hours standby
220 KW Generator 13 Reg Hours
Elevator 4 hours double time
Radios 4 each various hours

CCO 319 - In Place Machining (NPM) - 3 workers 12 hour shift
On site finished machining east side of E2W shear key base vertical surface. Today they are machining
the beveled/angled section along east side. They intend to move to the north side E2W after this location.

Inspectors Remarks:

Worked 10 hours OT covering field inspection.

Bid Item: 001 0-RRR-EFA.314CCO-314 E2 Remove, Replace & Test Rods

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-FIS-ELS.327CCO-327 Pier E2 Falsework/Install Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Gagnier, Pamela Diary #: 014 Date: 09-Jun-2013 Sunday

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR JAMES BENNINGHOVEIronworker 0.00 12.50

JNM HOWARD SCHROYEROperator 0.00 13.50

JNM RICHARD TAYLOROperator 0.00 0.00 12.50 12.50

Attachment

E2W West Vertical Machined Edge E2W - West Beveled Edge Machining of Shear Key

E2W Additional Core Debris - Cored Approximately 11' 7" Since Friday
6-7-13

E2W - West Beveled Edge Machining of Shear Key

E2W Additional Core Debris - Coring Thru #43 Rebar
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